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12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
 
 
The following items are applicable to this modification:    
         
SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
The following have been added by full text:  
         
The purpose of this modification is as follows: 

1) Exercise and fully fund the following CLINs: 
a. CLIN 3001 in the amount of 
b. CLIN 3003 in the amount of 
c. CLIN 3013 in the amount of 
d. CLIN 3029 in the amount of 
e. CLIN 4017 in the amount of 
f. CLIN 4018 in the amount of 
g. CLIN 4019 in the amount of 
h. CLIN 4020 in the amount of 3 
i. CLIN 4021 in the amount of 
j. CLIN 4022 in the amount of 
k. CLIN 4023 in the amount of 
l. CLIN 4024 in the amount of 
m. CLIN 4025 in the amount of 
n. CLIN 4027 in the amount of 

2) Exercise and incrementally fund the following CLINs: 
a. CLIN 3010 in the amount of $64,000 (Reference TDL 14-003) 
b. CLIN 3011 in the amount of $290,331.92 (Reference TDL 14-002) 

 
3) Extend the Period of Performance (PoP) at no cost to the Government on the following CLINs: 

a. CLIN 1001 from (07/24/2012 - 07/23/2013) to (07/24/2012 - 04/01/2014) 
b. CLIN 1005 from (07/24/2012 - 07/23/2013) to (07/24/2012 - 04/01/2014) 
c. CLIN 1009 from  (08/15/2012 - 12/15/2012) to (08/15/2012 - 04/01/2014) 
d. CLIN 1010 from (09/26/2012 - 09/25/2013) to (09/26/2012 - 12/31/2014) 
e. CLIN 1014 from (09/19/2012 - 12/31/2013) to (09/19/2012 - 09/30/2014) 
f. CLIN 1015 from (07/31/2012 - 07/30/2013) to (07/31/2012 - 09/30/2014) 
g. CLIN 2001 from (12/17/2012 - 12/16/2013) to (12/17/2012 - 04/01/2014) 
h. CLIN 2003 from  (12/17/2012 - 12/16/2013) to (12/17/2012 - 04/01/2014) 
i. CLIN 2010 from  (12/17/2012 - 12/16/2013) to (12/17/2012 - 12/31/2014) 
j. CLIN 2011 from  (12/01/2012 - 12/01/2013) to (12/01/2012 - 06/30/2014) 
k. CLIN 2012 from  (08/12/2012 – 08/11/2013) to (08/12/2012 – 12/28/2014) 
l. CLIN 2013 from (12/17/2012 - 12/16/2013) to (12/17/2012 – 12/28//2014) 
m. CLIN 2014 from (12/01/2012 - 12/01/2013) to (12/01/2012 – 12/28/2014) 
n. CLIN 2015 from (08/12/2012 – 08/11/2013) to (08/12/2012 – 12/28/2014) 

 
4) No work shall continue under CLINs 1012 and 1015 until TDL 12-002 Rev 2 (CLINs 1012 and 1015)  has 

been executed 
  

5) No work shall continue under CLINs 1011 and 1014 until TDL 12-001 Rev 2 (CLINs 1011 and 1014) has 
been executed 
 

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)
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6) No work shall continue under CLIN 2010 until TDL 12-003 Rev 4 (CLINs 1010, 2010, and 1013) has been 
executed 
 

7) No work shall continue under CLIN 2011 until TDL 13-002 Rev 2 (CLIN 2011) has been executed 
 

8) No work shall continue under CLIN 2012 and 2015 until TDL 13-004 Rev 2 (CLINs 2012 and 2015) has 
been executed 
 

9) No work shall commence under CLINs 3011 and 3013 until TDL 14-002 (CLINs 3011 and 3013) has been 
executed 
 

10) No work shall commence under CLIN 3010 until TDL 14-003 (CLIN 3010) has been executed 
 

11) Attachment 6 Allotment of Funds has been updated accordingly 
 

12) Section J List of Documents, Exhibits and other Attachments has been updated to reflect the replacement of 
Attachment 6 Allotment of Funds, dated 01 August 2013 with the updated version dated 03 March 2014. 
List of Documents, Exhibits and other Attachments has also been updated to include TDL’s associated with 
P00016. 

 
All other contract terms and conditions remain unchanged 
  
 
SECTION A - SOLICITATION/CONTRACT FORM  
                 
The total cost of this contract was increased by $6,797,249.04 from $25,520,208.17 to $32,317,457.21. 
  
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
                CLIN 3001  
                The pricing detail quantity has decreased by 1.00 from 2.00 to 1.00.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by from to 

CLIN 3003  
                The option status has changed from Option to Option Exercised.  
 
 
        CLIN 3010  
                The option status has changed from Option to Option Exercised.  
 
 
        CLIN 3011  
                The option status has changed from Option to Option Exercised.  
 
 
        CLIN 3013  
                The option status has changed from Option to Option Exercised.  
 
 
        CLIN 4017  
                The pricing detail quantity has increased by 1.00 from 0.00 to 1.00.  
                The unit price amount has increased by from $0.00 to 

(b)(4) (b)(4) (b)(4)

(b)(4) (b)(4)
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                The unit of issue has changed from Lot to Each.  
                The option status has changed from Option to Option Exercised.  
                The cost constraint has changed from TBN to NTE.  
                The total cost of this line item has increased by from $0.00 to .  
 
 
        CLIN 4018  
                The pricing detail quantity has increased by 1.00 from 0.00 to 1.00.  
                The unit price amount has increased by from $0.00 to .  
                The unit of issue has changed from Lot to Each.  
                The option status has changed from Option to Option Exercised.  
                The cost constraint has changed from TBN to NTE.  
                The total cost of this line item has increased by from $0.00 to .  
 
 
        CLIN 4019  
                The pricing detail quantity has increased by 3.00 from 0.00 to 3.00.  
                The unit price amount has increased by from $0.00 to 

The unit of issue has changed from Lot to Each.  
                The option status has changed from Option to Option Exercised.  
                The cost constraint has changed from TBN to NTE.  
                The total cost of this line item has increased by from $0.00 to 

CLIN 4020  
                The pricing detail quantity has increased by 1.00 from 0.00 to 1.00.  
                The unit price amount has increased by from $0.00 to 

The unit of issue has changed from Lot to Each.  
                The option status has changed from Option to Option Exercised.  
                The cost constraint has changed from TBN to NTE.  
                The total cost of this line item has increased by from $0.00 to 

CLIN 4021  
                The pricing detail quantity has increased by 1.00 from 0.00 to 1.00.  
                The unit price amount has increased by from $0.00 to 

The unit of issue has changed from Lot to Each.  
                The option status has changed from Option to Option Exercised.  
                The cost constraint has changed from TBN to NTE.  
                The total cost of this line item has increased by from $0.00 to 

CLIN 4022  
                The pricing detail quantity has increased by 1.00 from 0.00 to 1.00.  
                The unit price amount has increased by from $0.00 to 

The unit of issue has changed from Lot to Each.  
                The option status has changed from Option to Option Exercised.  
                The cost constraint has changed from TBN to NTE.  
                The total cost of this line item has increased by from $0.00 to .  
 
 
        CLIN 4023  
                The pricing detail quantity has increased by 3.00 from 0.00 to 3.00.  
                The unit price amount has increased by from $0.00 to 

The unit of issue has changed from Lot to Each.  

(b)(4) (b)(4)

(b)(4) (b)(4)

(b)(4) (b)(4)

(b)(4)(b)(4)

(b)(4) (b)(4)

(b)(4)(b)(4)

(b)(4) (b)(4)

(b)(4) (b)(4)

(b)(4) (b)(4)

(b)(4)(b)(4)

(b)(4) (b)(4)

(b)(4) (b)(4)
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                The option status has changed from Option to Option Exercised.  
                The cost constraint has changed from TBN to NTE.  
                The total cost of this line item has increased by from $0.00 to 

CLIN 4024  
                The pricing detail quantity has increased by 1.00 from 0.00 to 1.00.  
                The unit price amount has increased by from $0.00 to 

The unit of issue has changed from Lot to Each.  
                The option status has changed from Option to Option Exercised.  
                The cost constraint has changed from TBN to NTE.  
                The total cost of this line item has increased by from $0.00 to 

CLIN 4025  
                The pricing detail quantity has increased by 1.00 from 0.00 to 1.00.  
                The unit price amount has increased by from $0.00 to 

The unit of issue has changed from Lot to Each.  
                The option status has changed from Option to Option Exercised.  
                The cost constraint has changed from TBN to NTE.  
                The total cost of this line item has increased by from $0.00 to 

CLIN 4027  
                The pricing detail quantity has increased by 4.00 from 0.00 to 4.00.  
                The unit price amount has increased by from $0.00 to 

The unit of issue has changed from Lot to Each.  
                The option status has changed from Option to Option Exercised.  
                The cost constraint has changed from TBN to NTE.  
                The total cost of this line item has increased by from $0.00 to

SUBCLIN 301001 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES 
301001  
 Funding for CLIN 3010 

Reference TDL 14-003 
PR Number: 1300392087-0001 

 ACRN: BJ   Funded Amount: $64,000.00 
      

     
 
        SUBCLIN 301101 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES 
301101  
 Funding for CLIN 3011 

Reference TDL 14-002 
PR Number: 1300392087-0001 

 ACRN: BK   Funded Amount: $290,331.92 
      

     
 
        SUBCLIN 301301 is added as follows:  

(b)(4) (b)(4)

(b)(4) (b)(4)

(b)(4) (b)(4)

(b)(4)(b)(4)

(b)(4) (b)(4)

(b)(4) (b)(4)

(b)(4) (b)(4)
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ITEM NO SUPPLIES/SERVICES 
301301  
 Funding for CLIN 3013 

Reference TDL 14-002 
 

 ACRN: BL   Funded Amount: 

          
 
        CLIN 3029 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
3029  1 Lot $60,000.00 
EXERCIS
ED 
OPTION 

Computers and Software Licenses 
FFPComputers and software license procurement for Information Assurance Vulnerability Alert (IAVAs) and other 
software patch testing IAW SOW para 3.17.1.1 and 3.17.1.2. 
FOB: Destination 

  
 NET AMT 
 ACRN: BP   Funded Amount: 

                    
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
        As a result of this modification, the total funded amount for this document was increased by $4,831,306.96 
from $19,335,390.69 to $24,166,697.65.  
        
CLIN 3001:  
          
        BG: 1741810 M3SP 310 00039 0 050120 2D 000000 A00002038171 (CIN 130039208700001) was increased 
by $2,293,765.00 from $0.00 to $2,293,765.00  
        The contract ACRN BG has been added.  
        The CIN 130039208700001 has been added.  
        The Cost Code A00002038171 has been added.  
         
CLIN 3003:  
          
        BH: 1741810 M3SP 310 00039 0 050120 2D 000000 A20002038171 (CIN 130039208700003) was increased 
by from $0.00 to 

The contract ACRN BH has been added.  
        The CIN 130039208700003 has been added.  
        The Cost Code A20002038171 has been added.  
         
SUBCLIN 301001: 
Funding on SUBCLIN 301001 is initiated as follows:  
          
        ACRN: BJ  
          
        CIN: 130039208700005  
          
        Acctng Data: 1741319 X556 252 00039 0 050120 2D 000000  

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4) (b)(4)
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        Increase: $64,000.00  
          
        Total: $64,000.00  
          
        Cost Code: A40002038171  
         
SUBCLIN 301101: 
Funding on SUBCLIN 301101 is initiated as follows:  
          
        ACRN: BK  
          
        CIN: 130039208700006  
          
        Acctng Data: 1741810 M3SP 252 00039 0 050120 2D 000000  
          
        Increase: $290,331.92  
          
        Total: $290,331.92  
          
        Cost Code: A50002038171  
         
SUBCLIN 301301: 
Funding on SUBCLIN 301301 is initiated as follows:  
          
        ACRN: BL  
          
        CIN: 130039208700007  
          
        Acctng Data: 1741810 M3SP 252 00039 0 050120 2D 000000  
          
        Increase: 

Total: 

Cost Code: A60002038171  
         
CLIN 3029: 
Funding on CLIN 3029 is initiated as follows:  
          
        ACRN: BP  
          
        CIN: 130039208700019  
          
        Acctng Data: 1741810 M3SP 310 00039 0 050120 2D 000000  
          
        Increase: 

Total: 

Cost Code: A90002038171  
         
CLIN 4017:  
          

(b)(4)

(b)(4)

(b)(4)

(b)(4)
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        BM: 1741810 M3SP 310 00039 0 050120 2D 000000 A70002038171 (CIN 130039208700008) was increased 
by from $0.00 to 

The contract ACRN BM has been added.  
        The CIN 130039208700008 has been added.  
        The Cost Code A70002038171 has been added.  
         
CLIN 4018:  
          
        BN: 1741810 M3SP 310 00039 0 050120 2D 000000 A80002038171 (CIN 130039208700009) was increased 
by from $0.00 to 

added.  
        The CIN 130039208700009 has been added.  
        The Cost Code A80002038171 has been added.  
         
CLIN 4019:  
          
        BN: 1741810 M3SP 310 00039 0 050120 2D 000000 A80002038171 (CIN 130039208700010) was increased 
by from $0.00 to 

The contract ACRN BN has been added.  
        The CIN 130039208700010 has been added.  
        The Cost Code A80002038171 has been added.  
         
CLIN 4020:  
          
        BN: 1741810 M3SP 310 00039 0 050120 2D 000000 A80002038171 (CIN 130039208700011) was increased 
by from $0.00 to 

The contract ACRN BN has been added.  
        The CIN 130039208700011 has been added.  
        The Cost Code A80002038171 has been added.  
         
CLIN 4021:  
          
        BN: 1741810 M3SP 310 00039 0 050120 2D 000000 A80002038171 (CIN 130039208700012) was increased 
by from $0.00 to 

The contract ACRN BN has been added.  
        The CIN 130039208700012 has been added.  
        The Cost Code A80002038171 has been added.  
         
CLIN 4022:  
          
        BN: 1741810 M3SP 310 00039 0 050120 2D 000000 A80002038171 (CIN 130039208700013) was increased 
by from $0.00 to 

The contract ACRN BN has been added.  
        The CIN 130039208700013 has been added.  
        The Cost Code A80002038171 has been added.  
         
CLIN 4023:  
          
        BN: 1741810 M3SP 310 00039 0 050120 2D 000000 A80002038171 (CIN 130039208700014) was increased 
by from $0.00 to 

The contract ACRN BN has been added.  
        The CIN 130039208700014 has been added.  
        The Cost Code A80002038171 has been added.  
         
CLIN 4024:  

(b)(4) (b)(4)

(b)(4) (b)(4)

 

(b)(4) (b)(4)
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        BN: 1741810 M3SP 310 00039 0 050120 2D 000000 A80002038171 (CIN 130039208700015) was increased 
by from $0.00 to 

The contract ACRN BN has been added.  
        The CIN 130039208700015 has been added.  
        The Cost Code A80002038171 has been added.  
         
CLIN 4025:  
          
        BN: 1741810 M3SP 310 00039 0 050120 2D 000000 A80002038171 (CIN 130039208700016) was increased 
by from $0.00 to 

The contract ACRN BN has been added.  
        The CIN 130039208700016 has been added.  
        The Cost Code A80002038171 has been added.  
         
CLIN 4027:  
          
        BM: 1741810 M3SP 310 00039 0 050120 2D 000000 A70002038171 (CIN 130039208700018) was increased 
by from $0.00 to 

The contract ACRN BM has been added.  
        The CIN 130039208700018 has been added.  
        The Cost Code A70002038171 has been added.  
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 
 
Attachment 6 – Allotment of Funds, dated 03 March 2014 
 
Attachment 10 – Technical Direction Letters (TDLs) 
 

a. TDL 12-001 Rev 2 (CLINs 1011 and 1014) 
b. TDL 12-002 Rev 2 (CLINs 1012 and 1015) 
c. TDL 12-003 Rev 4 (CLINs 1010,2010 and 1013) 
d. TDL 13-002 Rev 2 (CLIN 2011) 
e. TDL 13-004 Rev 2 (CLINs 2012 and 2015) 
f. TDL 14-002 (CLINs 3011 and 3013) 
g. TDL 14-003 (CLIN 3010) 

  
 
(End of Summary of Changes)  
 
 
 
 
 

(b)(4) (b)(4)

(b)(4) (b)(4)

(b)(4) (b)(4)




